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Date: Saturday, January 04, 2020 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Patrick Ahern 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Light snow, 90% chance of snow, Lo: 28°F, High: 34°F, Winds: 5 to 10 mph, due NW, 95% 

humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS completed installing an industrial racking system in WH2. 

2. ERRS completed moving items from WH3 to WH2, placing items on the new racking system. 

3. ERRS began to remove concrete from WH3, staging it on the West side of the soil pile. 

4. START V conducted GPS activities of the soil pile to obtain an estimation of the total volume of 

soil that still needs to be sent off for disposal. 

5. START V will begin to process samples in HPGe. 

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for January 6, 2020: 

 

1. START V will continue to process samples in HPGe. 

2. ERRS will continue concrete removal in WH3. 

3. START V will conduct air monitoring in work zones. 

 

 

 

 

 

 

 

 



  

 Niagara Falls Boulevard   

Niagara County, New York 

2020 Removal Action Daily Report 

 Page 2 of 3 01/04/2020 

Soil Excavation & Backfill Data: 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 21 

Total Number of Disposal Trucks to Date 314 

Soil Volume Transferred to Disposal Trucks 483 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
7,199 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons) 8737.72 
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Site Photographs 

 

 

 
 A view ERRS placing items on the industrial racking in WH2. These items 

were staged in WH3 while excavations in WH2 were ongoing. 

 

 
View START V conducting GPS activities at the soil pile located on site. This 

event was completed to allow for a 3D model to be created to estimate the total 

soil volume remaining on site. 


